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AMENDMENT OF SOLICITATIONiMODIFlCATlON OF CONTRACT 05 

Lockheed Martin Corporation 
P.O. Box 29304 

1 1 2  

New Orleans, LA 70189 
96. DATED (SEE lTEM 11) 

(X) 10A. MODlFlCATlON OF CONTRACTIORDER NO. I 

5. PROJECT NO. (If applkable) 

EXTERNAL TANK 
4. REQUISITIONPURCHASE REQ. NO. ' 2. AMENDMENT/MODIFICATION NO. 

01 3 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

6. ISSUED BY CODEL PS42M 

Procurement Office 
George C. Marshall Space Flight Center 
National Aeronautics and Space Administration 
Marshall Space Flight Center, A135812 

3. EFFECTIVE DATE 

CODE 100016 FAClLllY CODE 

(a) By completing Items 8 and 15, and returning one (1) copy of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) 
By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATA SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. tf by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes 
reference to the solicitation and this amendment, and is received prior to the opening hour and data specified. 

12. ACCOUNTING AND APPROPRIATION DATA ( I f  required) See Page 2 

7. ADMINISTERED BY (If other than Ifem 6) CODE [ PS42M 

Jocelyn G. ConneltyIACO (504) 257-3805 

1 OB. DATED (SEE ITEM 13) 

10-27-03 

. . 

13. THlS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTSIORDERS, 

11. THlS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 
The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers is extended, is not extended. 

B. THE ABOVE NUMBERED CONTRACVORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appmpfiation date, efc.) SET 
FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

IT MODIFIES THE CONTRACTIORDER NO. AS DESCRIBED IN ITEM 14. 

I 

I C. THlS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORIN OF: 

(X) A. THlS CHANGE ORDER IS ISSUED PURSUANT TO: (Spec* authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM IDA. 

E. IMPORTANT: Contracto~ - . is not is required to sign this document and return 2 copies to the issuing ofice. 

X 

14. DESCRIPTION OF AMENDMENT/MoDIFICATION (Organized by UCF section headings, including solicr2ation/contract subject matref where feasible.) 

.' Provisional Negotiated 
Estimated Cost Estimated Cost Contract Value Amount Allotted 

Previous Contract Total $ -0- $ 17,233,523 $ 17,233,523 $ 5,700,000 

Clause 52.243-2 Changes Cost Reimbursement and FAR 43.103a 
D. OTHER Specify type of modification and authority) 

This Modification $ -0- $ 1,000,000 $ 1,000,000 $ -0- 
Revised Contract Total $ -0- $ 18,233,523 $ 18,233,523 $ 5,700,000 

Except at provided herein, all terms and conditions of the document referenced in ltem 9A or I OA, as heretofore changed, remains unchanged and in full force and effect. 
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83)PREVIOUS EDITION UNUSABLE Computer Generated Prescribed by GSA 

FAR (48 CFR) 53.243 
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I. The purpose of this modification is to incorporate the requirements of Project Change 
Proposal (PCP) 89041 5, entitled "Fiscal Year (FY) 2004 Remediation Activities." 

II. The Table of Contents Page 2, Section J, is hereby amended to add to the List of 
Attachments, J-4-A entitled "Environmental Compliance and Restoration." 

Ill. Section B. Clause B.2, Paragraph (b) Construction of Facilities (CoF), is hereby 
revised to increase the Negotiated Cost and Contract Value by $1,000,000. The new 
totals for Negotiated Cost and Contract Value for this paragraph are shown on the 
attached 6-1 page. 

IV. Section J, Attachment J-1, Statement of Work, (d) Construction of Facilities is hereby 
revised to add the statement, "This includes Environmental Compliance and 
Restoration Projects." 

V. Section J, Attachment J-2, Contractor Acquired Property is hereby revised to amend 
the titles of the columns and to add Off Cycle Reports, letters 04Ml-0297, 04Ml-0363 
and 04MI-0410. The lSt and 2nd Quarterly Reports of 2004, letters 04M1-0247 and 
04Ml-0512 are also added. 

VI. Section J, Attachment J-3, Rehabilitation - Plant Equipment is hereby revised to 
amend the titles of the columns. 

VII. Section J, Attachment J-4A, Environmental Compliance and Restoration is amended 
to add Line Item 31 7 - FY04 Remediation Activities at MAF 

VIII. The following pages of the contract are revised as appended, and made an 
inseparable part hereof. 

Revised Paaes 
Table of Contents Page 2, 8-1, 
J-1-2, J-2-1 and J-3-1 

Added Paqe 
J-4-A1 

IX. This modification consists in its entirety of Standard Form 30, page 2, and the revised 
pages listed in paragraph VIII. above. 

X. In consideration of the modification agreed to herein as complete equitable adjustment 
of all claims arising out of or attributable to the issuance of the change(s) andlor 
contractor proposal(s) listed below, the contractor hereby releases the Government 
from any and all liability under this contract for further equitable adjustments 
attributable to such facts or circumstances giving rise to said contract change(s) 
andlor contractor proposal(s), andlor for such additional obligation as may be required 
by this modification. I 

Contract Change Identification Contract Proposal Number 

CCBD ET3-00-9868, Dated 04/21 104 PCP B90415 (04MO-0330), PC1 N 
082968, Dated 04/15/04, Updated 
06123104 

Supplemental Agreement No. 13 
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SECTION I 
Clause 1.1 

1.2 

SECTION J 
J- 1 
5-2 
5-3 
5-4 

CONTRACT CLAUSES 
Clauses Incorporated by Reference (52.252-2) (Feb 1998) 
Representations, Certifications and Other Statements of 
Offerors or Quoters Incorporated by Reference 
Full Text Clauses 
- Limitation of Funds (52.232-22) (Apr 1984) 

LIST OF ATTACHMENTS 
Statement of Work 
Contractor Acquired Property 
Rehabilitation - Plant Equipment 
Modification and Construction of Real and Installed Property - 
Facility Projects (CoF) 
Environmental Compliance and Restoration 
Facility Support Studies 
Preliminary Engineering Reports 
Compliance Documents 
Small Business and Small Disadvantaged Business 
Concerns -- Subcontracting Plan 

Construction of 

Page 2 



Contract NNM04AA02F 
Modification No. 0 1 3 

SECTION B 

SUPPLIES OR SERVICES AND PRICES/COSTS 

B.l BRIEF DESCRIPTION OF WORK 

The Contractor shall furnish all personnel, facilities, equipment, material, supplies and services 
(except as may be expressly set forth in this contract as furnished by the Government) and otherwise do 
all things necessary to, or incident to, performing and providing the following items of work: 

To facilitate the Space Shuttle External Tank Project under this consolidated facilities contract 
by providing Government furnished property and the acquisition of other property for use as needed as 
further described in Attachment J-1. 

(End of clause) 

B.2 ESTIMATED COST FOR FACILITIES 

The total estimated cost for complete performance of this contract for each category is stated 
below. This is a cost reimbursable contract only and therefore the Government shall not pay the 
Contractor a fee for performing this contract. 

(a) Space Flight, Control and Data Communications (SFC&DC) 

Negotiated Cost Contract Value 

Previous $ 7,352,523 $ 7,352,523 
This Mod $ -0- $ -0- 

Total $ 7,352,523 $ 7,352,523 

(b) Construction of Facilities (CoF) 

Negotiated Cost Contract Value 

Previous $ 9,881,000 $ 9,881,000 
This Mod $ 1,000,000 $ 1,000,000 

Total $ 10,881,000 $ 10,881,000 

(c) Construction of Facilities (CoF) Environmental Studies 

Negotiated Cost Contract Value 

Previous $ -0- $ -0- 
This Mod $ -0- $ -0- 

Total $ -0- $ -0- 

Recapitulation of Total Contract Value $ 18,233,523 
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(d) Construction of Facilities 

Provide the services and supplies for the Design and Site Investigation and Construction and 
Project Supervision, Inspection and Engineering Services (SIES), for the installation, modification 
and additions to existing real property and installed property provided to the contractor at MAF 
needed to carry out the manufacturing, development and test for the External Tank (ET) Project and 
site operations as identified in Section J, Attachment J-4. Items so furnished shall be listed and 
reported as Modification and Construction of Real and Installed Property, pursuant to Section "H, 
Reports. 

The Contractor will provide the effort required for Environmental Compliance and Restoration 
Projects as identified in J-4-A. I 
(e) PreIiminarv Engineering Reports (PER) 
The Contractor shall perform Preliminary Engineering Reports (PER) as identified in Section J, 
Attachment J-6 that are necessary, prior to the initiation of CoF design or site investigation of 
construction projects in order to further define (a) project requirements; (b) justification; (c) 
construction approach and (d) budgetary estimates. 

(f) Facility Support Studies 
The contractor shall perform those facility support studies that are identified in Section J, Attachment J-5. 
Facility Support Studies are those type studies that must be petfonned prior to the initiation of design or site 
investigation of unusual construction/environmental projects in order to determine "(a) the condition of 
MAF's infrastructure, (b) further define any facility project requirements, (c) provide higher fidelity 
budgetary estimates (d) MAF project requirements driven by environmental law or regulations 
(environmental studies applicability oniy)." 

J-I -2 
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ATTACHMENT 5-2 

CONTRACTOR ACQUIRED PROPERTY 

ITEM # /QUARTERLY REPORT 
/LETTER SUPPLEMENTAL NASA CO AUTHORIZATION 

# REFERENCE AGREEMENT # PCP # DATE I 
A7638 
4m Q 20031 03MI-1157 
4TH Q 2003/ 03MI-1169 
I ST Q 2004/ 04MI-0247 
OFF CYCLE/ 04MI-0297 
OFF CYCLE/ 04M1-0363 
OFF CYCLE/ 04MI-04 10 
2ND Q 20041 0411111-05 12 
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ATTACHNIEXT 5-3 

REHABILITATION - PLANT EQUIPMENT 

ITEM # / QUARTERLY 
REPORT / LETTER SUPPLEMENTAL 

# REFERENCE AGREEMENT # PCP # 

4th Quarter 20031 03MI- 1 1 57 

NASA CO 
AUTHORIZATION DATE 



- 
Contract NNMO4AAO2F 

Modification No. 0 13 

ATTACHMENT J-4-A 

ENVIRONMENTAL COMPLIANCE AND RESTORATION 

Line Estimated 
Item Facility Project Construction Estimated Total 
No. - Description & SlES Costs G&A Cost Costs 

31 7 FY04 Remediation Activities at MAF                               $1,000,000 

Estimated 
Estimated Construct. 
Construct. Completion 
Start Date Date - 
Aug 2004 Dec 2005 (b)(4)(b)(4)


